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NAS10-99001

ARTICLE B-3 CONTRACT VALUE

Basic Period Sep 9

8-30 Sep 03

The contract value is summarized below:

Contract Period

Estimated Cost

Available Award Fee*

Contract Value

Phase-In Period

(Sept 1998) $1,113,486 1,113,486
Basic Period Thru 326

10/01/98-09/30/00 $396,406,378 $23,183,402 419,589,780
Neg. Cost Overrun MOD 135 $9,200,000 $0 9,200,000
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 0
Total FY99-FY00 $405,606,378 $23,183,402 428,789,780
(10/01/00-09/30/01) $215,635,118 $13,048,274 228,683,392
Neg. Cost Overrun MOD 135 $18,804,377 $0 18,804,377
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 0
Total FYO1 $234,439,495 $13,048,274 247,487,769
(10/01/01-09/30/02) $234,055,207 $14,045,933 248,101,140
Neg. Cost Overrun MOD 135 $19,865,904 $0 19,865,904
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 0
Total FY02 $253,921,111 $14,045,933 267,967,044
(10/01/02-09/30/03) $247,155,367 $15,285,478 262,440,845
Neg. Cost Overrun MOD 135 $22,426,471 $0 22,426,471
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 0
Total FY03 $269,581,838 $15,285,478 284,867,316
TOTAL BASIC PERIOD $1,164,662,308 $65,563,087 1,230,225,395

Option Period 1 Oct 03 - 30 Sept 04

Option 1A

(10/01/03-09/30/04) $243,940,799 $15,307,320 259,248,119
Neg. Cost Overrun MOD 135 $22,135,767 $0 22,135,767
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 0
Total FY04 $266,076,566 $15,307,320 281,383,886
Option 3BA

(10/01/03-09/30/04) $2,322,030 $185,762 2,507,792
Option 5BA

(10/01/03-09/30/04) $321,092 $25,687 346,779
TOTAL OPTION 1A PERIOD $268,719,688 $15,518,769 284,238,457

Mod No. 331
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NAS10-99001

Option Period 1 Oct 04 - 30 Sept 06

Contract Period

Estimated Cost

Available Award Fee*

Contract Value

Options Thru Mod 325

OPTION 1B

(10/01/04-09/30/05) $291,777,546 $17,987,465 309,765,011
Neg. Cost Overrun MOD 135 $25,895,945 $0 25,895,945
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 0
Total FY05 $317,673,491 $17,987,465 335,660,956
(10/01/05-09/30/06) $261,947,961 $17,189,532 279,137,493
Neg. Cost Overrun MOD 135 $29,101,654 $0 29,101,654
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 331 $1,374,995 $110,002 1,484,997
Total FY06 $292,424,610 $17,299,534 309,724,144
Option 3BB

10/01/04-09/30/05 $2,391,149 $191,292 2,582,441
10/01/05-09/30/06 $2,477,883 $198,231 2,676,114
Total Option 3BB $4,869,032 $389,523 5,258,555
Option 5BB

10/01/04-09/30/05 $331,342 $26,507 357,849
10/01/05-09/30/06 $331,781 $26,542 358,323
Total Option 5BB $663,123 $53,049 716,172
TOTAL OPTION 1B Period $615,630,256 $35,729,571 651,359,827
TOTAL CONTRACT

VALUE SEP98-SEP06 $2,049,012,252 $116,811,427 2,165,823,679

*Earned fees for past periods plus the available fees for future periods.

Exercised options are moved above the Total Contract Value Line.

Option Periods 1 Oct 06 - 30 Sep 08

Contract Period

Estimated Cost

Available Award Fee*

Contract Value

OPTION 1C

(10/01/06-9/30/07) $266,531,246 $17,471,324 284,002,570
Neg. Cost Overrun MOD 135 $31,867,270 $0 31,867,270
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 331 $1,040,581 $83,243 1,123,824
Total FYO7 $299,439,097 $17,554,567 316,993,664
(10/01/07-9/30/08) $273,530,307 $17,920,982 291,451,289
Neg. Cost Overrun MOD 135 $33,448,837 $0 33,448,837
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 331 $900,306 $72,025 972,331
Total FY08 $307,879,450 $17,993,007 325,872,457

Mod No. 331
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NAS10-99001

Option Periods 1 Oct 06 - 30 Sep 08 Cont.

Option 3BC

10/01/06-09/30/07 $2,539,810 $203,185 2,742,995
10/01/07-09/30/08 $2,621,598 $209,728 2,831,326
Total Option 3BC $5,161,408 $412,913 5,574,321
Option 4BB

10/01/04-09/30/05 $0 $0 0
10/01/05-09/30/06 $0 $0 0
Total Option 4BB $0 $0 0
Option 4BC

10/01/06-09/30/07 $775,654 $62,053 837,707
10/01/07-09/30/08 $775,654 $62,052 837,706
Total Option 4BC $1,551,308 $124,105 1,675,413
Option 5BC

10/01/06-09/30/07 $332,204 $26,576 358,780
10/01/07-09/30/08 $341,511 $27,321 368,832
Total Option 5BC $673,715 $53,897 727,612
TOTAL OPTION 1C Period $614,704,978 $36,138,489 650,843,467

TOTAL CONTRACT

VALUE INC. OPTIONS

$2,663,717,230

$152,949,916

2,816,667,146

*Earned fees for past periods plus the available fees for future periods

Exercised options are moved above the Total Contract Value Line.

Mod No. 331
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NAS10-99001

Mod 331

ARTICLE B-4 AWARD FEE

The amount of award fee earned, if any, shall be determined in accordance with Section J,
Attachment J-8, Award Fee Evaluation Plan, and other provisions of this contract as
applicable. The following specifies by award fee period the amount of available award fee,
the amount of earned award fee, and the award fee score.

Availaple
Award Fee |[Total Award| Adjusted Earned Earned Award Fee

BASIC PERIOD OF || Through Mod | Fee For Available Award Fee |Award Fee| Earned Score and

PERFORMANCE 330 Mod 331 Award Fee Mod 330 Mod 331 | Award Fee Mod
10/01/98| 03/31/99 $7,681,869 $7,681,869 @ $6,132,255 $6,132,255 80% Mod 15
04/01/99 09/30/99  $6,033,858 $6,033,858 | $4,840,776 $4,840,776 80% Mod 36
10/01/99| 03/31/00| $7,830,934 $7,830,934 | $6,730,849 $6,730,849 86% Mod 57
04/01/00 09/30/00  $6,451,003 $6,451,003 | $5,479,523 $5,479,523 85% Mod 75
10/01/00| 03/31/01| $7,589,239 $7,589,239 | $6,755,525 $6,755,525 89% Mod 99
04/01/01 09/30/01  $6,976,249 $6,976,249 | $6,292,749 $6,292,749 91%Mod118
10/01/01| 03/31/02| $5,863,642 $5,863,642 | $5,332,324 $5,332,324 | 91%Mod127
04/01/02 09/30/02 = $9,798,867 $9,798,867 | $8,713,609 $8,713,609 92%Mod147
10/01/02| 03/31/03| $8,113,235 $8,113,235 = $7,596,008 $7,596,008 94%Mod167
04/01/03 09/30/03 = $8,120,433 $8,120,433 | $7,689,468 $7,689,468 95%Mod194
10/01/03| 03/31/04| $7,893,918 $7,893,918 @ $7,558,198 $7,558,198 96%Mod220
04/01/04 09/30/04  $8,222,350 $8,222,350 | $7,960,571 $7,960,571 97%Mod248
10/01/04| 03/31/05| $9,869,051 $9,869,051  $9,167,265 $9,167,265 = 93%Mod 283
04/01/05 09/30/05  $9,947,342 $9,947,342 | $9,038,000 $9,038,000 91%Mod325
10/01/05| 03/31/06| $8,742,038 $44,596 $8,786,634

04/01/06 09/30/06  $8,672,267 $65,406 $8,737,673
BASIC SUBTOTAL |$127,806,295 $110,002 $127,916,297 $116,811,427 Earned & Available

OPTION PERIOD

10/01/06 03/31/07 | $8,727,079 $41,194 $8,768,273
04/01/07| 09/30/07| $8,745,247 $42,049 $8,787,296
10/01/07 03/31/08 | $8,950,042 $35,970 $8,986,012
04/01/08| 09/30/08| $8,969,939 $36,055 $9,005,994
OPTION SUBTOTAL | $35,392,307  $155,268 @ $35,547,575
GRAND TOTAL ‘ $163,198,602 $265,270  $163,463,872




NAS10-99001 Mod No. 331
ARTICLE‘ G-2 CONTRACT FUNDING
|
Pursuant to FAR Clause 52.232.22, Limitation of Funds, funds presently allotted to this contract and
the period th‘rough which they are estimat‘ed to be adequate‘ are specified in the‘z table below:
The below table is created with the beginning values based on modification 314
Total
Funded Funded Funded ADEQUATE
As of MOD Contract Value Cost Fee Cost/Fee THROUGH
Subtotal as
of Mod 314 $2,167,434,213  $1,756,421,206 $141,531,159 $1,897,952,365 12/9/2005
315 $1,035,074
316 $351,698
317 $186,502
318 ($176,269)
319 $221,637
320 3,379,977 270,398 3,650,375
322 $70,715
324 $8,092,038 $647,363 $8,739,401
325 ($909,331)
326 ($4,201,097)
328 $160,624
329 $9,362,802 $749,024.00 $10,111,826.00 1/3/2006
330 $164,916
331 $1,484,997
TOTAL $2,165,823,679 $1,777,256,023  $143,197,944  $1,920,453,967




J-BOSC Technical Exhibit 2.1.3-001

April 2003

Modification (331)

+
KSC C of F PROJECT BASELINE
WBS 2.1.3
CONTRACT FY: VALUE:
PERIOD:
Contract Year 1 FY 99 $ 17,400,000
Contract Year 2 FY 00 $ 21,000,000
Contract Year 3 FY 01 $ 20,000,000
Contract Year 4 FY 02 $ 17,400,000
Contract Year 5 FY 03 $ 31,500,000
BASIC Sub-total: $ 107,300,000
Contract Year 6 FY 04 $ 36,700,000
Contract Year 7 FY 05 $ 25,300,000
Contract Year 8 FY 06 $ 48,285,000
Contract Year 9 FY 07 $18,119,000
Contract Year 10 FY 08 $24,008,000
OPTION Sub-total: $152,412,000
TOTAL: $259,712,000
NOTES:

1. The original annual baseline established in the workload data of the request for

2.

proposal was $17,400,000.

This C of F baseline applies to J-BOSC services for construction management,
project management, design engineering, maintenance engineering, and fire

prevention services

The support is for projects that are being implemented through the NASA/KSC
Procurement Office. It does not include support for projects outsourced to J-
BOSC or other support contractors.




